Appendix G- Anticipated Project  Schedule
ID Task Task Name Duration Start Finish
'ﬂ' Mode 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029
1 B, Water Treatment 1560 days Fri 3/10/17 Thu 3/2/23 I 1
2 -} NW WTP Facility Design 24 mons Fri3/10/17 Thu 1/10/19 I
3 - NW WTP Facility Construction 54 mons Fri1/11/19 Thu 3/2/23 ;
4 -} NW WTP Supporting 24 mons Fri3/10/17 Thu 1/10/19 I
Infrastructure Design
5 - NW WTP Supporting 54 mons Fri1/11/19 Thu 3/2/23
Infrastructure Construction
6 B BNR Wastewater Treatment 2836 days Fri3/10/17 Fri1/21/28 I |
7 - Forcemain BNR Prepwork 24 mons Fri3/10/17 Thu 1/10/19 I
Construction
8 L Plant 1 and Plant 2 BNR Prep - 16 mons Fri3/10/17 Thu 5/31/18 I
e L
9 - Plant 1 and Plant 2 BNR Prep - 36 mons Fri6/1/18 Thu 3/4/21
Construction
10 | E L BNR Improvements Design 18 mons Mon 1/2/23 Fri5/17/24
11 - BNR Improvements Construction 48 mons Mon 5/20/24 Fri1/21/28 ;
Task I Project Summary 1 Manual Task [ start-only C Deadline A 4
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